2011 MISSOURI RIVER LEVEE REHAB UPDATE

Saline County No. 2
US Army Corps Saline County, Missouri

of Engineers Updated as of June 13, 2012
Kansas City Residence Office Kansas City District

River Miles: 242.5 o 251.6

Request for Assistance: Nov. 17, 2011 Nap Features
Damage Survey Report: Jan. 24, 2012 8 | oo it
Award Date: May 10, 2012 [y
Notice to Proceed Date: May 10, 2012 it Nj";":‘::m”y
Contract Duration: 70 l| oo
Contract Original Completion Date: July 29, 2012 o s
Contract Current Completion Date: July 29, 2012

Estimated Completion Date: July 29, 2012

Progress

% Complete Actual: 95% Location Map
% Complete Schedule: 95%
Construction Contract Placement: 0

Funds Source: FCCE — Rehabilitation

Award Contract Amount: $28,975.00

Current Contract Amount: $28,975.00

Pending MOD Amount:

Repair the damaged area (compromised landside levee toe slope) by “fortifying” (flattening) the existing mid to
lower landside slope to a 1-foot vertical on 8-feet horizontal slope to toe out. The flattened slope will commence
(spring point) at varying heights ranging from 4 to 5-feet down from levee crown crest, depending upon height of
the embankment. The riverside levee slope will be seeded and mulched.

Questions? Contact Judd Kneuvean: 816.389.3281 (office) or eugene.j.kneuvean@usace.army.mil




Kansas City Resident Office Kansas City District

Saline County No. 2 Levee Rehab Contract was awarded to R&L Boone Construction for $28,975.

Construction is complete as of 6/11/12. Work accepted with seeding as a possible deficiency since we are outside
the seeding window.




